
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 01/08/2014

to 02/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/28/2014

Contract Location: Time Allowed:

13.060 MILES OF MILLING, INLAY, PLANT MIX RESURFACING, SINGL

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/19/2013

05/03/2013

05/24/2013

06/03/2013

08/19/2013

00/00/0000

00/00/0000

302 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 87.09

263 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,374,295.81

$3,374,295.81

$115,658.88

96.57%

Counties:

Butts Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004362      $3,374,295.81 $3,374,295.81 $115,658.88 96.57% $29,923.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 01/08/2014

to 02/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/28/2014

Project Number: M004362      SR 42 - MILL,INLAY,PLMX RESF, SSTRT PAV 7 SHLDR REHAB

 

M004362                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,606,909.55 $2,582,970.95 $23,938.60

Non-Participating $651,727.38 $645,742.73 $5,984.65

Total Earnings $3,258,636.93 $3,228,713.68 $29,923.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,258,636.93 $3,228,713.68 $29,923.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,258,636.93 $3,228,713.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $29,923.25

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 01/08/2014

to 02/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/28/2014

Project Number M004362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 413-1000     BITUM TACK COAT GL  12,400.000 18,102.000

 2.450 .000

 

 

18,102.000 $.00 $44,349.90

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  42,500.000 60,480.927

 1.440 .000

 

 

60,480.927 $.00 $87,092.53

0050 456-2025     INDENTATION CENTERLINE RUMBLE STRIPS-GROUND IN PLACE (CONTINGLM 5.000 4.698

UOUS) 504.510 .302

 

 

5.000 $152.36 $2,522.55

0055 647-6090     LOOP DETECTOR - EA  10.000 6.000

 340.000 2.000

6 FT X 6 FT

 

8.000 $680.00 $2,720.00

0060 647-6090     LOOP DETECTOR - EA  15.000 15.000

 640.000 2.000

6 FT X 40 FT

 

17.000 $1,280.00 $10,880.00

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  121.000 213.000

 65.000 .000

 

 

213.000 $.00 $13,845.00

0085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  984.000 343.000

 6.000 628.000

 

 

971.000 $3,768.00 $5,826.00

0090 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  500.000 3,669.000

 2.000 .000

 

 

3,669.000 $.00 $7,338.00

0115 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  8,400.000 4,731.697

 2.500 616.634

 

 

5,348.331 $1,541.59 $13,370.83



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 01/08/2014

to 02/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/28/2014

Project Number M004362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  5,467.000 1,241.080

 2.500 8,859.398

 

 

10,100.478 $22,148.50 $25,251.20

0130 654-1002     RAISED PVMT MARKERS TP 2 EA  800.000 .000

 2.450 144.000

0002903

 

144.000 $352.80 $352.80

0135 654-1003     RAISED PVMT MARKERS TP 3 EA  100.000 536.000

 2.450 .000

 

 

536.000 $.00 $1,313.20

0165 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  37,000.000 61,371.200

 0.300 .000

 

 

61,371.200 $.00 $18,411.36

Category Amount: $29,923.25 $233,273.37

Project Total Amount: $29,923.25 $3,258,636.93


